
Ref: 

UNITED STATES ENVIRONMENTAL PROTEC7'lON AGENCY 
REGION VI11 

999 18th STRElf 1 SUITE 800 
DENVER, COLORADO 80202-2486 

Mf4 -2 1392 

8WWM-FF 

m. David Simonson 
Department of Energy 
Rocky Flats O f f i c e  

Golden, CO 80402 -0928 
P.0, BOX 928 

Dear Mr. S h n s o a :  

EPA and CXW have reviewed the request t o  extezrd the OU I 
(881 Hillside) IM/IRA schedule submitted in DOE'S letter of 
February 19, 1992 (92-DOE-1731). Based on a review of t h i s  
request and the applicable TAG terms (Paragraph 2221, we are 
granting the requested extension of 30 working days (to Apri l  13, 
1992) for completion of the French Drain.  This is conditioned on 
the 00 1 Treatment Plant construction being completed on March 2, 
1992, as currently required, and on it being operational f o r  
treatment of collected water by Marctl 14, 1992. While 
recognizing t h a t  the problems cited as cawe would not have 
affected the completion date if the construction sequence had 
been effectively designed and initiated as originally scheduled, 
we see no productive alternative to this action under the current 
circumstances. 

During the exteaded time period-, DOE must take all necessary 
steps to: 

- Reevaluate and a l t e r  the construction sequence and drain 
design as necessary to allow completion i n  the prevailing 
subsurface conditions encountered; 

- Reexamine available data to support a decision on where 
t h e  western end of the drain can be terninaced without 
incurring significant risk of missing contaminated 
groundwaeer moving down the hillside; 

- Continue sampling groundwater along the western end of! t h e  
French Drain alignmenr. (for-metals, radionuclides, and 
volatile organice), while instituting a sampling procedure 
appropriate for analysis of volatile organics 

- Transmit subsurface information obtained during 
construction to EPA and CDK, and make appropriate staff :  
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available t o  discuss upgrading hydrologic models of the 
hillside now under developmany; 

- Incorparpke necessary monitoring points and 
instrumentation into the final design where necessary a8 
d e t e d n e d  by EPA and CUH, based on construction experience 
and the need for system performance evaluaticsn; and 

- Formulate and submit an accepxble plan for mitigarion of: 
the  wetlands loss incurred during conatruction and initiate 
action fallowing approval. 

As agreed in our meeting on F e b r u a r y  27, 1992 ,  the status of 
these items w i l l  be! reviewed in a meeting to be held on March 2 6 ,  
1992. Subsequent to that time EPA and CDK w i l l  render a decision 
on the terms under which this IM/XRA w i l l  be completed. 

If you have questions or would like t a  diecualj the progreae 
of thia effort, pl6aSe contam Bill Fraaer (ERA) at 294-3081 
and/or Joe Schieffelin (CDH) at: 331-4421. 

SincereLy, 

Martin Hestmark, EPA C ry Baughman, a' cD€l 

) Manager ' d i k  Leader Rocky Flats Project Hazardous Waste Facilitiee 

. Attachment . cc: Barbara Barry, CDH 
Scott Grace, DOE 
Torn Greengard, E G G  
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